Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this signed

*All Community Anchor Institutions (CAIs) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Mingo County Public Library

Community Anchor Institution (CAIl) Tenant: County: |Mingo
Customer: State of WV - BTOP Funding

LCR #: BB29A03 FTR Project #:{1210040

State Contact: Cindy Smith FTR Contact:|Jason Anderson
Telephone #: 304.957.6905 Telephone #:1304.344.7232

Building Type: (Select from
Address: Helena Ave. Delbarton, WV drop-down):
GPS Start: 37.7122 -82.184167 Single tenant Building v I

CO: Delbarton GPS Stop: 37.711133 -82.183867 Right of Way Considerations:

Brief description of the special

construction work. Place fiber cable from pole 23/2 to the Mingo County Public Library.

Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/

Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability

Aerial Fiber 82C 608 Existing $831 $517 $363 $480 $732 $2,922.29 ‘ 100% reusable non-feeder route N

Entrance Fiber 82C 172 New $1,918 $156 $108 $480 $135 $2,797.09 ‘ Entrance cable hd
$0.00 ‘ v
$0.00 ‘ v
$0.00 | v
$0.00 ‘ v
$0.00 ‘ ‘ o~ I
$0.00 v
$0.00 v
$0.00 v

TOTAL 780 $2,748.80 $673 $471 $960 $866.70 $5,719.38

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:
actual)

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned and

Broadband use

extra capacity 48

Estimated Build 1095' Actual Build 780" Difference 315' Difference between estimated/actual may be attributed to splicing
the fiber at a different location than orginally planned.

| hereby certify the estimates contained on this LCR approval form are true and accurate.

11/17/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic)

X * SHPO Clearance * New portal in building less than 50 years old; BMPs do NOT apply.
NA WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
I hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award Conditions
(SAC), including but not limited to; signage, environmental assessment, etc.
] - 2/16/2012
Signature: Teresa Schuller, Environmental Project Manager Date
"yl T/ Ié\ﬁv A_D &Qx%//¢-/
Approved: 2/23/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
W’{L{/‘\/» : _,‘" f/" ~,,";‘%,;/fj.:__‘/ 7 T
Approved: X 2/21/2012
Signature: GIT Michael L. Todorovich, Project Investigator/Project Director Date
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